
ID Channel Cost Delivery Date SFA Resp Date
1 CFO $613,506.79 Mon 8/14/00 Tue 8/29/00
2 CIO $45,109.48 Wed 8/16/00 Wed 8/30/00
3 CIO $334,729.14 Wed 8/16/00 Wed 8/30/00
4 CIO $106,233.73 Wed 8/16/00 Wed 8/30/00
5 CIO $106,233.73 Wed 8/16/00 Wed 8/30/00
6 CIO $106,233.73 Wed 8/16/00 Wed 8/30/00
7 CIO $107,609.93 Wed 8/16/00 Wed 8/30/00
8 CIO $124,696.92 Thu 8/10/00 Thu 8/24/00
9 CIO $87,033.76 Thu 8/10/00 Thu 8/24/00

10 CIO $185,053.85 Fri 8/25/00 Fri 9/8/00
11 CIO $299,767.21 Fri 6/9/00 Fri 6/23/00
12 CIO $50,204.41 Fri 6/9/00 Fri 6/23/00
13 CIO $43,050.01 Mon 6/19/00 Mon 7/3/00
14 CIO $34,170.01 Mon 6/19/00 Mon 7/3/00
15 CIO $843,532.89 Thu 8/10/00 Thu 8/24/00
16 CIO $551,882.75 Thu 8/31/00 Mon 9/11/00
17 CIO $402,116.91 Wed 8/30/00 Wed 9/13/00
18 CIO $224,638.53 Fri 8/18/00 Wed 9/6/00
19 Financial Partners $278,205.43 Thu 8/31/00 Tue 9/12/00
20 Financial Partners $240,868.16 Thu 8/31/00 Fri 9/15/00
21 Financial Partners $138,649.33 Thu 8/31/00 Thu 9/14/00
22 Financial Partners $114,342.43 Thu 8/31/00 Thu 9/14/00
23 Financial Partners $166,133.74 Thu 8/31/00 Thu 9/14/00
24 Financial Partners $41,168.79 Thu 8/31/00 Thu 9/14/00
25 Org Trans $10,819.87 Fri 8/11/00 Fri 8/25/00
26 Org Trans $33,383.34 Fri 8/18/00 Fri 9/1/00
27 Schools $69,012.69 Tue 8/29/00 Tue 9/12/00
28 Students $460,826.06 Wed 8/16/00 Wed 8/30/00
29 Students $124,801.04 Thu 8/31/00 Thu 9/14/00

Lisa Frey/Barry Weiss 14.1.3  3.5.11-Product Test Build
Greg Cornett 09.2.1  Release 2.0 Intranet Content Design
Greg Cornett 09.2.2a  Release 2.0 Content Population-100 pages
Greg Cornett 09.2.2b  Release 2.0 Content Population-50 pages
Greg Cornett 09.2.2c  Release 2.0 Content Population-50 pages
Greg Cornett 09.2.2d  Release 2.0 Content Population-50 pages
Greg Cornett 09.2.2e  Release 2.0 Content Population-50 pages
Greg Cornett 09.3.1  Content Preparation Standards
Greg Cornett 09.3.2  Content Management Process Design
Greg Cornett 09.3.3  Interwoven Product Validation and Content Shop Processes

Dave L. Gordon/Rick Windham 11.2.03  Seibel Implementation Specifications
Dave L. Gordon/Rick Windham 11.2.06  Data Conversion Specifications
Dave L. Gordon/Rick Windham 11.2.08  Siebel Training Materials and Job Aids
Dave L. Gordon/Rick Windham 11.2.10  Siebel Report Specifications

Bondurant/Veyon 12.1.06  Prototype Schools Channel Portal
Bondurant/Veyon 12.1.08  Schools Channel Portal Tested Code
Bondurant/Veyon 12.1.09  IFAP Application Tested Code

Gibbons/Gordon 18.1.1  Security and Privacy Risk Assessments
Chris Ward 10.1.3  Business Case
Chris Ward 10.1.4  Employee Transformation Plan

Chris Ward 23.1.2  Default Reduction Management Report
Chris Ward 23.1.3  Risk Modeling Conceptual Design
Chris Ward 23.1.4  Requirements Matrix
Chris Ward 23.1.5  Financial partners Modernization Services Final Summary

Kim Morris 30.1.3a  SFA HR Modernization Plan and Implementation Strategy
Kim Morris 30.1.4a  HR Modernization Communications

Marr/Kindig 19.2.1a  April 2000 Status Report
Jim Phillips 15.1.1  Quick Hits Recommendation
Jim Phillips 15.1.2  Call Center Inventory
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